WEEKLY SUMMARY REPORT

PROJECT NO.: 2476.0001Y002
PROJECT: CFAC Phase | Site Characterization
LOCATION: Near Columbia Falls, Montana

WEEKLY REPORTING PERIOD:
Monday August 22, 2016 through
Sunday August 28, 2016

SUMMARY OF WORK COMPLETED

e Drilling of monitoring wells
Cascade Drilling completed deep monitoring well location CFMW-049a. Boring was advanced to 300’
below land surface. Well installed to 149’ below land surface with ten (10) feet of screen from 139-149’

All drilling of monitoring wells is complete. Cascade began demobilization of drilling equipment and

support equipment from the Site

e Borrow Pit test pitting activities
Cascade Drilling completed test pits and soil sampling at 7 locations within the borrow pit area including:
CFTP-17, CFTP-18, CFTP-19, CFTP-20, CFTP-21 CFTP-22, CFTP-23

e Soil sampling
Roux Associates collected approximately 25 soil samples from monitoring well drilling locations and
borrow pit area test pits. Samples sent to TestAmerica, (Edison, NJ) for laboratory analysis

e Monitoring well development
Completed well development activities from 9 locations: CFMW-032, CFMW-032a, TW10/CFMW-023,
TW8/CFMW-020, CFMW-045, CFMW-045a, CFMW-008a, CFMW-053a, CFMW-049a

Development activities completed. Note that four monitoring wells were dry at the time of development

activities

e Roux Associates and CFAC personnel conducted a Site tour with Mike Cirian from USEPA

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

¢ Planned

Sampling remaining two soil boring locations within the South Percolation Ponds using hand tools {CFSB-

113 and CFSB-115)

Survey of remaining newly installed monitoring wells by Sands Surveying
Gauging of all new and existing monitoring wells

Sampling of final soil IDW containers

Preparation for surface water, sediment, and groundwater sampling

¢ Modifications

No modifications to schedule

Prepared By Mike Ritorto Of Roux Associates, Inc.
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WEEKLY SUMMARY REPORT

PROJECT NO.: | 2476.0001Y002 WEEKLY REPORTING PERIOD:
PROJECT: CFAC Phase | Site Characterization Monday August 22, 2016 through
LOCATION: Near Columbia Falls, Montana Sunday August 28, 2016

HEALTH AND SAFETY NOTES

e Cascade and Roux Associates discussed the safety hazards associated with mobilizing equipment to borrow pit
area and conducting test pits

e Roux Associates personnel discussed the safety hazards associated with use of hand tools for sampling in prep for
remaining work in South Percolation Ponds

OTHER NOTES
e No Other Notes
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